

TOWN BUILDINGS MAINTENANCE COMMITTEE
July 13, 2010

MINUTES

NICHOLAS DEPAOLA, Chairman, called the meeting to order at 3:32 o'clock, p.m., in the lower level conference of the Town Hall with the following in attendance:

Peter Romano
Jim Sargent*

Also in attendance:

Mark J. Sciota, Deputy Town Manager/Town Attorney
Anthony J. Tranquillo, Director of Public Works/Town Engineer

A quorum was determined.

(*Arrived at 3:40 pm.)

4. Acceptance of Minutes – Meeting of May 11, 2010

Upon a motion and second, the Minutes passed 2 – 0 on a roll call vote.

5. Public Communication

One member from the public was present.

6. Discussion on progress of projects to date:

a. Town Clerk Project

The committee was updated by staff.

b. Town Hall Windows & Painting

The committee was updated by staff.

c. Police Department Projects

The committee was updated by staff and Pete Romano.

d. Community Services Roof

The committee was updated by staff and Pete Romano.

e. Barnes Museum Roof

Discussion took place pursuant to the Barnes Museum.

A motion was made that the committee move forward in getting bids for the painting of the front of the Town Hall by Mr. Sargent. Mr. Romano seconded. Motion passed 3 to 0.

7. Any other business to come before the committee

Nothing to discuss.

8. Adjournment: Upon a motion and a second to adjourn, the motion passed 3 to 0 on a roll call vote.

(Whereupon, the meeting was adjourned at 4:10 o'clock, p.m.)

Mark J. Sciota
Clerk